

MEETING MINUTES

MIS SYSTEMS STATUS REVIEW & DEPLOYMENT TIMELINE

Project: Department of Cooperative Development - MIS Systems Implementation

Date: July 15, 2026

Time: 02:00 PM - 04:00 PM

Development & Management Team (Global Genotech (Private) Limitd)

- Mr. Lalith Gagewathgoda (Chairman, Global Genotech (Private) Limitd)
- Ms. Subathi Kumarasinghe (Developer)
- Ms. Nadini Nuwansa (Developer)

Department of Cooperative Development Officials

- Mrs. Shiromani (Madam)
- Mrs. Deepika (Miss)
- Mr. Nawalage (Sir)
- Mrs. Yamuna (Miss)
- Mrs. Subashini (Miss)
- Mrs. Priyanthi (Miss)
- Subject Officer - Coop PMS (Miss)

Meeting Objective

To review the progress, finalize the requirements, and discuss the deployment schedule of the five (05) Management Information Systems (MIS) developed for the Department of Cooperative Development.

System-wise Progress & Decisions

1. Leave MIS

- Status: Fully Completed.
- Decisions: All requested modifications have been successfully implemented. No further changes are required.

2. Arbitration MIS

- Status: Fully Completed.
- Decisions: All requested functionalities meet the department's requirements.

3. Coop PMS

- Status: Fully Completed (Core features verified).
- Decisions: All previously requested features are successfully implemented and verified.
- New Requirement (Raised during the meeting): The department requested to integrate an Email Functionality/Feature into the system.

4. Vehicle MIS

- Status: Near Completion (Under Maintenance Mode).
- Decisions:
 - All primary requested changes are complete.
 - A Print Option must be added specifically for the report generation feature.

5. Personal File MIS

- Status: In Progress / Substantial Updates Required (Under Maintenance Mode).

Decisions & Segmented Requirements:

A. Existing / Previous Requirements (To be finalized)

- Increment Process: Complete the increment date changes in full, as per the details provided in the latest email.
- Print Layout Correction: Rectify alignment and layout issues in the print option to ensure proper formatting.
- Advanced Export & Print Options: Provide options to select only specific columns (instead of all) when exporting data to Excel, PDF, or Word. A Print Preview must be displayed before finalized printing.

B. New Requirements (Introduced during this meeting)

- Employee Activation/Deactivation Workflow: Introduce a feature requiring a mandatory "Reason" to be selected/entered when activating or deactivating an employee profile. The System Admin must be able to pre-define and manage these "Reason Categories" from the backend.
- Input Data Validation: Implement strict validation constraints. The email fields must prevent submission if the @ symbol or proper format is missing. Proper numeric and date-format constraints must also be applied to respective fields.

- Duplicate Prevention & Alert: If an attempt is made to add an already existing employee (duplicate check), the system must show a warning message (*"Employee Already Exists"*) and automatically fetch and display the existing employee's ID and complete details on the screen.

Deployment & Testing Timeline

Currently, **Leave MIS**, **Arbitration MIS**, and **Mail MIS** are fully deployed and live. The deployment schedule for the remaining modules is as follows:

- **Thursday, July 16, 2026 (Evening):** **Vehicle MIS** will be deployed live to the server. The department can begin post-deployment error tracking and verification thereafter.
- **Friday, July 17 – Saturday, July 18, 2026:** Development team will implement and complete the extensive updates required for the **Personal File MIS**.
- **Monday, July 20, 2026 (By 10:00 AM):** All five systems, incorporating the absolute latest updates and final adjustments, will be fully deployed and accessible globally.

Action Items for Department Officials:

- The Madam and Subject Misses are kindly requested to log in and resume testing/production usage of the fully updated systems on **Monday, July 20, 2026, after 10:00 AM**.

Minutes Prepared By:

Development Team

Global Genotech (Private) Limited